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MEMORANDUM  
 
DATE:  Friday, September 26, 2008  
 
TO:   Superintendents, Administrators, SRSD Authorized Users, Grantee 

Recipients  
  
SUBJECT:  Michigan Student Data System Deployment Delay  
 
The scheduled October 4 deployment of the Michigan Student Data System 
(MSDS) has been delayed. The state and local testers simply have not had enough 
time to thoroughly test the system. The state development team feels that more 
testing is required to ensure that a quality product is released.  
 
Because the district testing schedule has coincided with the school year start, many 
of the district testers have not been able to test the system enough to determine if 
the critical functionality is performing as it should. Thorough local testing is critical 
to ensure that the product meets expectations. Overall district feedback on the 
system changes has been very positive, and we want to ensure the MSDS provides 
the value and ease of use that is expected.   
  
Please note the following changes:  
  
1. The fall Single Record Student Database (SRSD) collection will continue using the 
current unique identification code (UIC) processes within the SRSD. While all 
records must have UICs at the time of submission, there will be a Phase 1 UIC 
resolution window.  
  
2. The supplemental nutrition eligibility 10/31 count will not be collected in the 
MSDS. It will continue to be collected in the aggregate via the Michigan Electronic 
Grants System (MEGS) for SY 08-09. Please be sure to also accurately report 
eligibility data in Field 31: 
Supplemental Nutrition Eligibility in SRSD this fall, as it is essential for all No Child 
Left Behind reporting.  
  
3. All collections, including the Early Childhood and Migrant Curriculum collections, 
are being evaluated to determine the impact that this deployment delay will have 
on collection dates.   
  
Over the next two weeks, the MSDS Testing Team will continue to focus heavily on 
testing the system. We will communicate additional details as they become 
available.  
  
Thank you for your understanding.  
 CEPI Student Data Team 
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